M achine Studies

Schedule for Run1-3,2001

Jan.29, 0800 - Jan. 31, 0800

Time Descriptions Studiers | SRStatus
Monday, 01/29/01
0800-1000 || Operator training Ops No beam
Banks
0730-1000 || Par accessto test Banks No beam
0730-1000 || RF switch and ACI S validation Grelick No beam
0800-1200 || X-ray bpm system tests with no beam L enkszus No beam
Laird
Hahne
Singh
0800-1000 || Access Zone-E to fix Xray bpm problem | Erwin No beam
0800-1200 || Test out RF cavity cold tuner system Nassiri No beam
0800-1400 || Linac access for laser work LEUTL No beam
Milton
1600-2000 || Single bunch instability studies Harkay Stored
(moved from 1400 but possibly further Yang beam and
delayed) injection
L essner
2000-2300 || Electron cloud studies Harkay Stored
(moved from 1800) beam and
injection
2100-2200 || Test timing script for new timing PV's Emery Stored
(canceled) beam and
injection
2300-2400 || Fix tune of lattice. Emery Stored
(moved from 2200) beam and

injection
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Time Descriptions Studiers | SRStatus
2300-2400 | Check booster/SR energy match Emery Stored
(Canceled) beam and
injection
Tuesday, 01/30/01
2400-0800 || 3.5 nm lattice Emery Stored
beam and
injection
0800-1000 || Prototype Filter/Comparator tests Decker Stored
Lill beam and
injection
1000-1200 || Operator training on SR OPS Stored
beam and
injection
1200-1600 || X-ray bpm system testswith beam L enkszus Stored
L aird beam and
injection
Hahne
Singh
1600-2000 || Missing Q1 lattice Borland Stored
beam and
injection
2000-2400 || ID VC impedance Emery Stored
beam and
injection
Wednesday, 01/31/01
0000-0100 || Reproduce P3/P4 or bit problem Emery Stored
beam and
injection
0100-0200 || Setup vertical scrapersusing Cerekov Emery Stored
detectors beam and
injection
0200-0300 || Measure SI S1 septum strength in thefirst | Emery Stored
few pulses beam and
injection
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0300-0400 | Injection study with Cerekov detectors Emery Stored
beam and
injection
0400-0700 || DBPLD test. Pietryla Stored
beam and
injection
0700-0800 || Ready for user beam Yao Stored
OPS beam and

injection
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